
 

 
 
 

 
___________________________________________________________________ 

To: Audit, Risk and Scrutiny Board 

On: 22nd January 2024 

___________________________________________________________________ 

Report by: Chief Executive 

___________________________________________________________________ 

Heading: Dargavel Primary School Independent Review recommendations – 
actions monitoring report 

___________________________________________________________________ 

1. Summary 
1.1 The findings of an independent review into the circumstances of the 

errors in planning and delivery of primary school provision in the 
Dargavel area were reported to Council in June 2023. At the same 
meeting, a further report was presented outlining the initial high level 
Council response to recommendations of the independent review.  
 

1.2 A detailed action plan was provided to the previous meeting of the Board; 
with a commitment that updates would be provided to future Board 
meetings. In this regard, this report provides an update and further detail 
on the actions the Council has taken, and plans to take, in addressing 
the recommendations within the independent review. A total of 24 
actions are complete with 12 on track to be completed.  3 have not yet 
commenced.   
 

1.3 The Council has been advised that the Controller of Audit has decided 
to use the reporting powers available to her under s102 (1) of the Local 
Government (Scotland) Act 1973 to bring this issue, and the action the 
Council is now taking in response to the Bowles report, to the attention 
of the Accounts Commission. The report was published on the Accounts 
Commission website on 4 January in advance of the Commission 
meeting on 11 January, where the report was considered.  



 

 
 
 

 
The Commission will inform the Council in due course of any findings it 
has made in relation to the report. As at the point of drafting of this report, 
the Council has had no notification of any findings.  

 

 
2. Recommendations 

2.1 Note and consider the update provided in Appendix 1 in relation to the 
Council’s response actions. 

___________________________________________________________________ 

Implications of the Report 

1. Financial – whilst there will be significant capital and revenue 
implications for the Council in resolving the Dargavel issue, there are no 
financial implications for the Council as a result of this update report.  

 
2. HR & Organisational Development – the report outlines a leadership 

development programme with a focus on key issues raised in the 
independent review around governance, risk management, corporate 
working and culture. 

 
3. Community/Council Planning – the report outlines ongoing action 

being taken to develop an engagement and ongoing communication 
process with affected communities. 

  
4. Legal – none 

 
5. Property/Assets – none  

 
6. Information Technology – n/a  

7. Equality & Human Rights - The Recommendations contained within 
this report have been assessed in relation to their impact on equalities 
and human rights. No negative impacts on equality groups or potential 
for infringement of individuals’ human rights have been identified arising 
from the recommendations contained in the report as it is for noting only.   
If required following implementation, the actual impact of the 
recommendations and the mitigating actions will be reviewed and 
monitored, and the results of the assessment will be published on the 
Council’s website.   



 

 
 
 

8. Health & Safety – n/a 

9. Procurement – n/a 

10. Risk – the report outlines the action being taken in relation to risk 
management.  

11. Privacy Impact – n/a  

12. Cosla Policy Position – n/a 

13. Climate Risk – n/a 

 
___________________________________________________________________ 
 
Author:           Alan Russell, Chief Executive 
 
 



Dargavel Independent Review 
Action Plan Response Monitoring – December 2023 update  

 

Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Bowles Report Recommendation 1 
Build a more robust model of primary school need for Dargavel - the Council should continue to refine its pupil forecast model for Dargavel. 

 
 
Response Objectives 
 
Deliver robust projection modelling for Dargavel and PMHS which: ‐ 
 

 considers live information arising from NHS, pupil & ELC registrations, the pace of development to date, certainty over development size and likely 
pace of future build out rate, 
 

 utilises external data analytics and projection expertise to augment and enhance the Council’s in‐house forecasting approach to ensure modelling is 
robust, underpinned by external challenge and specialist input reflecting the complexity and significant portion of Dargavel that has yet to be 
developed out over a circa 10 year period, 
 

 provides modelling output which considers potential future upper scenarios reflecting the high yield factors reflected in the 2023/24 P1 intake to 
inform immediate decisions on scale of capacity to be delivered as well as planning for potential additional interventions at a future time,  
 

 delivers modelling output which provides a long‐term view beyond the anticipated completion timeline for Dargavel to ensure the long term impact of 
Dargavel is modelled and understood, 
 

 provides modelling output over the long term which indicates both the scale, timing and shape of an anticipated peak in demand that will accompany 
a development of this scale and nature. This will provide visibility of the anticipated short‐lived peak in demand and long term settled demand to 
ensure this is appropriately reflected in estate/capacity decisions and in particular to mitigate against delivery of excessive long term / permanent 
increase in capacity that would result in excess unused surplus capacity over the long term. 

 Provides modelling that can be tested and revised as necessary as new key data becomes available such as P1 and S1 registrations, actual scale and pace of the 
development and any new developments, which will continue to inform decisions on any future estate interventions if required. 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Complete Council modelling through to the anticipated end 
date for the housing development (2033/34) based on 
assumed 4,300 units and available live data. 
  

October 
2022 

Director of 
Children’s 
Services 

Complete  Completed October 2022 

Engage and appoint Edge Analytics to deliver enhanced 
modelling approach for both Dargavel primary requirements 
as well as PMHS out to 2033/34 and updated live datasets. 
 

February  
2023 

Director of 
Children’s 
Services 

Complete  Completed February 2023 including additional 
upper forecast scenarios for Dargavel non‐
denominational requirements to support 
management of risk associated with long term 
yield remaining at similar level to 2023/24. 
Informed reports to Education and Children’s 
Services Board in March and May 2023 
  

Extend Edge engagement to deliver an enhanced model 
projecting out to 2038 to provide longer term forecast to 
assess the full impact on the secondary sector and allow 
identification of likely timing and scale of peak demand 
encapsulating any relevant updates to live datasets. 
 

September 
2023 

Director of 
Children’s 
Services 

Complete  Modelling completed which has identified an 
anticipated peak period in both primary and 
secondary sectors and will be reported to 
Education and Children’s Services Board in 
November 2023. 
 

Provide update to November Education & Children’s Service 
Policy Board. 
 

November 
2023 

Director of 
Children’s 
Services 
 

Complete 
 

Two update reports were taken to the November 
ECSPB: 

1. Learning Estate 
2. Dargavel Housing Development – Impact 

on Denominational Education Provision 
Link 
 

Update Edge Analytics modelling for newly released national 
Census data and expand across the whole school estate and 
establish modelling dashboard to support ease of updating 
and rapid re‐assessment of revised projection that will be 
utilised on an ongoing basis over future years, both for 

January 
2023 

Director of 
Children’s 
Services 

  This piece of work has been commissioned with 
expected completion, end January 2024. 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Dargavel / PMHS but also as part of the strategic Learning 
Estate programme. 
 
 

Bowles Report Recommendation 2 
 
Use of Bishopton Primary - in its future plans the Council should reconsider how surplus capacity at Bishopton can be used effectively. 

 

Response Objectives 
 
Consider and assess how existing capacity within Bishopton Primary School may be best utilised to support the Dargavel catchment over the immediate term 
and potentially over the longer term, taking into consideration the uncertainty and risk over the long‐term demand levels that will ultimately emerge for 
primary education from Dargavel as well as the expectation of a temporary peak period of demand.  
Provide a report to Education and Children’s Services Board setting out a clear overview as to how Bishopton PS capacity will be utilised to support temporarily 
over the short term period and how it may be considered amongst other options for use to support Dargavel in the longer term (noting that any such longer 
term use will be subject to detailed consideration and decision at an appropriate point in future years). 
  

Complete assessment of anticipated P1 intake from Dargavel 
catchment and assess against revised DPS capacity 
availability, establish planned P1 intake capacity cap and 
anticipated P1 intake requiring accommodation at Bishopton 
Primary School. 
 

August 
2023 

Director of 
Children’s 
Services 

Complete  Planned use of Bishopton Primary School along 
with planned capped entry levels to Dargavel 
Primary School reported an approved at 
Education and Children’s Services Policy Board in 
August 2023. There will be a requirement to 
annually monitor anticipated and actual P1 
intakes carefully to assess adequacy of short term 
capacity provision across both Dargavel and 
Bishopton Primary Schools to meet demand 
pending the second primary school in Dargavel 
coming on stream. 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Complete an exercise to assess the timing, scale and range 
of potential demand level scenarios, in particular 
understanding the scale and timing of the peak demand and 
likely settled long term demand. This information will be 
used to inform the assessment of how Bishopton Primary 
School could, if required, be potentially be utilised as an 
option in the longer term. 
 

January 
2024 

Director of 
Children’s 
Services 
 

  Completion of the updated work with Edge 
Analytics has provided a view of the likely timing 
and length of the peak demand period – with 
peak primary demand being forecast in 2033/34 
which will fall over the second half of the 2030s to 
a more settled level. Further work is being 
progressed to update this information for the 
recently released 2023 census information and 
November registration data to inform an overall 
assessment. 
 

Complete financial analysis to understand the potential 
financial context of utilising Bishopton Primary School 
Capacity  

May 
2023 

Director of 
Finance and 
Resources 

Complete  Bishopton PS is a predominantly 1960s 
construction and is more than 60 years old. This 
building will, along with the whole school estate, 
undergo an updated condition survey over 
coming months. Notwithstanding, given the 
underlying age of the building it will inevitably 
have a limited remaining lifespan before being 
considered for replacement.  
 
Existing surplus capacity if used permanently to 
reduce the required size of a second Dargavel 
primary school, will require to be replaced as part 
of a renewal programme. The determination of 
the timing of that will be subject to work 
progressed as part of the strategic learning estate 
programme.  
 
Consequently, it has been assessed that any 
financial advantage from utilising Bishopton PS 
will be restricted to a temporary time value of 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

money benefit and consequently will be relatively 
limited.  
 
In addition, there is also a risk that utilising 
Bishopton PS permanently removes its availability 
to provide supporting capacity to manage both a 
temporary peak that may arise from upper end 
educational demand scenarios and longer term 
upper end demand. There could be the risk that in 
such circumstances if Bishopton capacity was no 
longer available this would lead to higher overall 
costs over the longer term for the Council. 
 
 
The financial considerations and risks will be 
incorporated into the overall assessment 
scheduled to be reported as part of the Education 
& Children’s Services Board report in January. 
 

Set out overview in a report to the Education and Children’s 
Services Policy Board in respect to the potential long‐term 
utilisation of Bishopton Primary School which will be subject 
to detailed consideration at an appropriate point in future 
years as actual long term demand trends increasingly 
emerge. 

January 
2024 

Director of 
Children’s 
Services 

  Work to allow appropriate recommendation to be 
made is progressing in line with plans and 
scheduled to be reported to Board in January 
2024  
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Bowles Report Recommendation 3 
 
As the Council progresses its plans to issue supplementary guidance on developer contributions for education it should seek to learn from other Councils in Scotland.  
 
A development the size of Dargavel is exceptional and would need its own modelling techniques. However, for smaller developments the Council should create an evidence base to calculate specific yield 
factors derived from recent developments in Renfrewshire. Such robust data will ease future negotiations. 

Undertake a desk top review of other local authorities across 
Scotland and identify key best practice councils to engage. 
 

June 2023  Head of 
Economy and 
Development 

Complete   

Complete detailed engagement with identified best practice 
councils arising from desk top research 

Summer 
2023 

Head of 
Economy and 
Development 

Complete  Detailed engagement completed with Fife, Falkirk 
and West Lothian councils. 

Complete data analysis exercise of a range of datasets of 
mixed historic sites across Renfrewshire to provide empirical 
evidence to support actual pupil yields to inform 
establishment of appropriate yield factors to be used in 
future contribution policy. 

 Refresh % capacity of all schools (vs school rolls) 
 Sample research of Pupil Product Ratio (PPR) for developed housing 

sites (< 10 units) [min 10 site sample] 
 Sample research of PPR for developed housing sites (> 100 units)[min 

10 site sample] 
 Sample research of PPR for established / mature housing development 

to provide longer term perspective (eg. 15 years old) (> 100 units)[min 
4 site sample] 

 Identify individual schools where pupil capacity is above notional 
threshold (85%)  

 Identify all known undeveloped housing sites in individual school 
catchments 

 [Subset of 5] identify all housing sites with current "live" planning 
application 

 Identify schools where it is anticipated intervention would be required 
to increase capacity based on potential future housing to be delivered 
over next 10 years to inform likely future developer discussions. 

October 
2023 
 
 
 
 

 

Head of 
Economy and 
Development 

  Updated datasets (e.g. census data released by 
NRS) now available to allow detailed data analysis 
to be completed. Work is almost complete. 
Transposing housing number on to school 
capacities currently underway. First seven bullet 
points now complete 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Incorporate into the development of the draft contributions 
policy targeted to be presented to the Planning and Climate 
Change Policy Board in January 2024. 
 

January 
2024 

Head of 
Economy and 
Development 

 This remains the targeted date but it will be 
informed by complexity of any additional work 
that may be identified from the data analytics 
workstream. 
 
 

Bowles Report Recommendation 4 
 
Council needs to work co-operatively with BAE. Unless the Council and BAE can work together to resolve the current problems, BAE may face accusations, whether founded or not and regardless of 
Council incompetence, that it has increased its profits at the expense of Council taxpayers. 

 

Response Objectives 
 
Secure legal ownership of suitable land to facilitate delivery of a second school within Dargavel Village as well as additional land next to existing school site to 
provide increased flexibility to meet potential future extension of the school and or establishment of greater outdoor space. 
 
Secure legal commitment from BAE to provide land remediation and associated infrastructure requirements as part of legal agreement at nil cost to the 
Council. 
 
Secure as part of the legal agreement certainty on consented planning numbers and any associated adjustments to s.75 agreement to reflect revised 
agreement. 
 
 

Secure with BAE agreement on Heads of Terms for allow for 
mutual governance approval from each organisation to 
inform detailed legal agreement drafting and final sign off  

As soon as 
possible 
was 
targeted.  
 

Chief 
Executive 

Complete  This was completed and approved by ILE Board 
end of August 

Secure completed and signed legal missives to deliver in full 
the objectives outlined above to provide certainty and 
timing of availability of remediated and infrastructure 
proofed land to support wider school delivery planning and 

August 
2023 

Chief 
Executive 

Complete  Legal missives concluded mid‐September 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

consultation arrangements that will be progressed by the 
Council team.   
 

Proposed revisions to S.75 negotiated with BAE Systems 
were approved by ILE. Revised S.75 signed off by both the 
Council and BAE Systems to legally conclude matters. 
 

August 
2023 

Head of 
Economy & 
Development  
 

Complete  Approved by planning and Climate Change Board 
end of August 

Bowles Report Recommendation 5 
 
Corporate working and organisational culture - although I understand that the Council has sought to improve and strengthen corporate working in recent years, the evidence would suggest there is a 
long way to go; simply establishing corporate working groups is insufficient if staff are in a mindset of ‘not my problem’. 
 
The failure of management oversight, if symptomatic of the Council as a whole, would be deeply disturbing. The Council needs to consider a significant change programme, not just on the of issue of 
corporate working and personal responsibility, but also its organisational culture and values. It needs plans to build a stronger organisation where constructive challenge is welcomed and there is a 
clarity of what is expected of all of those in a leadership role. 

 

Response Objectives 
 
Provide assurance that established programme governance framework and operations of governance for other major capital investment programmes and 
specifically that the Bowles findings on the historic failings on the handling of Dargavel by officers are not representative of the Council’s current culture and 
approach to the management and delivery of major programmes. 
 
The Council is committed to living its values as a learning and collaborative organisation and post COVID was already in the process of re‐establishing an 
Leadership Development programme for senior leadership teams and managers across the Council in recognition that this required to be reinvigorated post 
COVID and that there has been significant turnover in management and senior positions over the past three years and this would support growing and 
maturing the current culture and collaborative connections across the organisation.  
 
In response to the Bowles recommendations, the objective is to ensure the new Leadership Development programme is appropriately cognisant and reflective 
of the key learning points from the Bowles report and takes the opportunity to ensure its coverage seeks to re‐enforce the development of skills related to 
governance, risk management, commercial risk, corporate working and culture etc and effectively utilises failures referenced in the Bowles report as key 
examples for learning throughout the programme. Collective reflection and learning of such significant failures – albeit historical – is recognised as an 
important element of building an effective future culture and ways of working across the organisation. 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Undertake a health check assessment on major capital 
programmes to provide reassurance in respect to all aspects 
of governance, control, reporting and management of 
programmes. 
 
 

October 
2023 

Chief 
Executive 
supported by 
CMT 
 
 
 

Complete   City Deal and Infrastructure Health Check report 
was submitted to CMT on 21 November 2023. 

Put in place arrangements to deliver a comprehensive 
Leadership Development Programme (circa 12 months + 
programme) for chief officers and senior managers which 
amongst other things will cover and key areas referenced in 
the Bowles report in respect to governance, accountability, 
risk management, collaborative working, member officer 
relations etc. 
 
 

Commence 
programme 
by 
September 
2023 

Director of 
Finance & 
Resources 
and Head of 
HR & OD 

  Contract engagement in place and resources 
secured from SOLACE Enterprises to support co‐
designed and co‐delivered programme. 
  
Initial Chief Officer programme launch event 
occurred on 3rd October with focusing on personal 
resilience. 
  
The 2nd programme was run on 24th October 2023 
which focussed on Effective Communications and 
Elected Member Relations 
  
There have been some slight amendments to the 
programme and the 3rd programme will run on 1st 
December focussing on Programme Management, 
Leading and Navigating Strategic Change, along 
with our SOLACE facilitator, an external Local 
Authority Project Management subject matter 
experts will also be in attendance supported by 
our own internal Project Management lead. 
  
The Risk Management and Governance workshop 
was delivered on 12th December 2023. 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

The programmes into next year as planned as 
below. 
  
January – Transformational Leadership 
February – Delivering Corporate/Team Values and 
Vision 
  
There has been excellent attendance at all the 
sessions so far.  Planning for the 
Management/Leadership cohort will start in 
December 2023, with an objective to commence 
this programme early 2024.  
  

Design and undertake an evaluation process of the 
Leadership Development Programme for Chief Officer 
cohort to inform required changes / adjustments to 
programme delivery for next management cohort. 
 

March 2024  
 

 

Head of HR 
and OD 

Not 
commenced 

 

Bowles Report Recommendation 6 
 
Risk management 
 
From documents I have seen the Council was unaware of the scale of risk it was taking in the calculation of pupil numbers.  The identified risk in Council documents related to providing the school on 
time, not that the size of the school may prove to be inadequate.  The failure to identify that risk has had two consequences; first the Council has been slow to react to the increase in pupil numbers and 
second the Council did not negotiate with BAE with that risk in mind.  
 
The Council needs to review how it both identifies risk and manages it. 

 

Response Objectives 
 
Progress actions to provide reassurance in relation to the Council’s current risk management approach, in particular how this is approached, deployed and 
managed as part of major projects as well as considering and assessing the seniority / appropriateness of officer involvement and related skills across officers 
involved in the process.  
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

A review of risk profiles across all service departments to 
ensure visibility of all risks and confirmation of where certain 
risks are being monitored if outwith the standard Risk 
Reports to the Audit, Risk and Scrutiny Board (i.e., Health 
and Safety Planning Groups, Service Improvement Plans etc) 
 

October 
2023 

Director of 
Finance and 
Resources 

Complete  Risk report submitted to Audit, Risk & Scrutiny 
Board as planned on 6 November 2023. 

A review of the ‘service risk representative’ roles in each 
service department to ensure the representatives who sit on 
the Corporate Risk Management Group are sufficiently 
involved in risk matters within the service, to feed this into 
the Corporate Risk Management Group and that they also 
have authority within the service to provide challenge as a 
‘critical friend.’ 
 

October 
2023 

Director of 
Finance and 
Resources 

Complete  Action completed.  CMT agreed (10 October), that 
each Director will nominate a Head of Service and 
one other colleague to support the Head of 
Service in the role going forward. 

Delivery of a project risk management workshop specific to 
the planned new primary school in Dargavel (complete) 
 

August 
2023 

Director of 
Finance and 
Resources 
 

Complete  Workshop delivered covering nature of project 
risks, risk changes over lifecycle of the project; 
reminder of Council PM framework and PMU 
support; key issues re good governance 
 

Delivery of project risk management training with all PMU 
colleagues (in a train the trainer format) so colleagues are 
delivering this as part of project kick‐offs to support a more 
risk focussed culture in the organisation. 
 

September 
2023 

Director of 
Finance and 
Resources 

Complete  This was completed on 12/10/2023.  PMU staff 
received a ‘train the trainer’ session to enable 
them to cover running risk awareness sessions at 
project kick‐offs to support a more risk focussed 
culture in the organisation. 
 

Undertaking a ‘health check’ of project management 
arrangements across the council to ensure governance, 
management, reporting and risk management is appropriate 
to the scale of the project. 
 

November 
2023 

Director of 
Finance and 
Resources 

Complete  Compliance review of all PMU supported projects 
complete.  All projects demonstrated a 
satisfactory level of risk governance and 
management. 



Dargavel Independent Review 
Action Plan Response Monitoring – December 2023 update  

Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

An update to the risk management course on iLearn and 
consideration of whether it should be a mandatory course. 
 

December 
2023  
 

Director of 
Finance and 
Resources 

  Work underway (drafted and submitted to 
corporate training colleagues), decision on 
mandatory status to be confirmed by CMT. 

Embed and deliver risk management training into the new 
leadership development programme that is currently under 
development, particularly in relation to commercial risk 
 

December 
2023 
 

Director of 
Finance and 
Resources 

  Session was initially scheduled for 8 November, 
but the delivery organisation required the date to 
be altered. 

Reviewing governance documents to ensure delegations in 
relation to liability caps are clear and unambiguous. 
 

December 
2023 

Director of 
Finance and 
Resources 
 

Complete  Consultation with Head of Corporate Governance 
concluded that governance documents do not 
require amendment, but rather, more training 
would be required on what was expected within 
existing delegations.  The training was delivered 
to CMT on 28 November 2023. 

Deliver a targeted risk management development day for 
Chief Officers:‐ 
  

 Project risk management (and risk simulation exercise)  
 

 Risk horizon scanning and sustainability (the Global Risk 
Report)  

 

 Liability caps and their implications 
 

December 
2023 

Director of 
Finance and 
Resources 

Complete  The training session has been prepared and was 
delivered to CMT on 28 November 2023. 

 
It is recognised that Dargavel Village has a significant 
amount of housing development yet to be delivered (circa 
2000 housing units over a 10 year period) and therefore 
many of the associated risk that existed at the beginning of 
the development continue to exist today albeit there is live 
data to inform future projections from the first circa 2,300 

 
 
 
 
 
 
 
 

 
Director of 
Children’s 
Services 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

units that have been delivered. Manage ongoing education 
demand risk relating to Dargavel through: 
The Council therefore continues to face risk and uncertainty 
in relation to accurately projecting the scale and timing of 
future education demand which will continue to have 
inherent uncertainty and risk. In recognition of this the 
Council will continue to progress the following actions to 
manage and mitigate this risk:‐   
 
 
Securing robust long term demand projections which 
provide both a core projection, potential upper scenario and 
a long term view of the potential scale and timing of short 
term peak demand to inform decisions on capacity 
provision. 
 
Identify now a range of flexible options that are and will 
remain available to in future years to deliver, if required 
additional capacity (both temporary capacity and permanent 
long term capacity) to ensure the Council can be reassured o 
of being able to respond appropriately to the potential for  
upper end demand scenarios and or temporary demand 
peaks to emerge.  
 
Establish process and arrangements to support and provide 
detailed monitoring and updates to projections for updates 
to actual data sets to facilitate a continual re‐assessment of 
longer term trend and likely requirements / decision point 
required in relation to deployment of potential additional 
interventions. 
 

 
 
 
 
 
 
 
 
 
 
September 
2023 
 
 
 
 
January 
2024 
 
 
 
 
 
 
January 
2024 
 

 
 
 
 
 
 
 
 
 
 
Complete 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
Further updates will be completed in this respect 
for updated datasets available from November 
registration data and recently released NRS 
Census data 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Bowles Report Recommendation 7 
 
Whilst protecting the integrity of the planning process, the Council needs to ensure the appropriate involvement of members in such developments. 
 

Additional Council Motion 
Council agrees that in light of the Independent External Review of Dargavel that there is a requirement to convene a cross party body to discuss and review existing governance arrangements of 
Renfrewshire Council. 

 

Response Objectives 
 
Assess the extent to which major investment projects have provided sufficient engagement with elected members through both formal governance routes as 
well as through briefing sessions, engagement sessions, group presentations, site tours etc. Identify any adjustments or improvements required moving 
forward. 
 
Provide officer support to a cross party group to of elected members to agree the remit and progress a discussion and review of the Council’s formal 
governance arrangements in line with the motion approved. 
 
Carry out an assessment of the Audit Risk and Scrutiny Board against CIPFA’s published good practice guide for audit committees. 
 

Undertake a health check assessment on major capital 
programmes to provide reassurance in respect to extent to 
which elected member involvement has been appropriately 
secured through formal governance reporting as well as via 
other appropriate informal engagement routes. 
 
 

October 
2023 

Chief 
Executive 
supported by 
CMT 
 
 
 

Complete  City Deal and Infrastructure Health Check report 
was submitted to CMT on 21 November 2023. 
Other programmes to be reported to CMT. 

Support Council Leader and other nominated elected 
members to determine a review remit, progress the review 
and develop suitable recommendations. 
 

March 2024 
 

Head of 
Corporate 
Governance 

 

 

The Cross Party Working Group has been 
established and met four times, with a further 
meeting being scheduled. A report to Council will 
be submitted setting out the findings of the 
review in due course (it is anticipated this will be 
to the 29 February meeting) 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Carry out an assessment of the Audit Risk and Scrutiny Board 
against CIPFA’s published good practice guide for audit 
committees and identify any recommendations for change in 
remit or operational arrangements. 
 

December 
2023 

Director of 
Finance and 
Resources 

  An initial assessment against the CIPFA guidance 
has been undertaken by the Chief Auditor and a 
draft training needs analysis has been prepared. A 
meeting has been scheduled for 21 December 
with the Chief Auditor, Head of Corporate 
Governance and Director of Finance and 
Resources to discuss the draft assessment and the 
format for the members development session.  
The development session will be arranged with 
members of the Board early in the new year. 
 

Bowles Report Recommendation 8 
 
Public confidence 
 
These recent events and the matters described in this report will dent public confidence in the Council.  The Council should work in an open and transparent manner in the resolution of these issues and 
particularly with the residents of Dargavel, who have legitimate concerns about the implications for their children during both their primary and secondary education. 

 

Response Objectives 
 
The key aim has been to provide straightforward messaging and up to date sitreps to ensure publics (and council representatives) have the most up‐to‐date 
position and the complexity of the issue is explained in a simple and honest way and that parental/carer concerns in respect to the school and educational 
environment are able to be appropriately discussed through structured engagement arrangements with the parent councils with appropriate agreed actions 
taken forward. 
 
The strategy has been designed to:  
 
‐ Improve the flow and regularity of information to parents and carers and the wider Dargavel community, so they are first to hear about decisions 

impacting their community. 
 
‐ Ensure parents and carers have access to all projection data available to the council.  
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

‐ Introduce direct communication channels with Dargavel residents, enabling all sections of the community to engage on matters that are important to 
them and making sure the latest information is accessible and easy to find.  

 
‐ Provide residents with a feedback loop to enable them to ask questions of the council in relation to the development and have questions answered 

quickly.  
 
‐ Include the community in formal planning and design of a new primary school and high school extension.  
 
It is recognised that effective communication and engagement is important to building a new relationship between the Council and the Dargavel community, 
but ultimately it will take the delivery of the solution and investment in long term engagement to reduce local anxiety and fully rebuild trust and confidence in 
the Council. 
 

  Target 
Completion 
Date 

Responsible 
Officer 

RAG Status  Update 

Develop communication plan to drive tactical engagement, 
ensuring the Dargavel community and specifically parents 
and carers kept updated on progress and the decisions being 
made by Council Boards.  
 

November 
2022  
 

Head of 
Marketing 
and Comms 

Complete  The strategy has directed media and stakeholder 
engagement in relation to council decisions 
pertaining to Dargavel, the initial announcement 
and short‐term mitigation arrangements, and the 
publication of the Independent external review by 
David Bowles. The specific activities delivered 
include:  
 Arranging and hosting two parent and carer 

meetings, attended by council officers and 
more than 220 parents or carers. 

 Attending several parent council meetings 
with all primary schools and PMHS to support 
direct engagement, discussion on key 
activities, immediate estate decisions in 
respect to deployment of modular classrooms 
and post occupancy adjustments at Dargavel 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

Primary, sharing and discussion of revised 
projection data and modelling, key council 
decision points, independent review 
outcomes. 

 Attending several community meetings from 
community council, Community Liaison Group 
as well as supporting coordination and 
delivery of wider community representative 
round table session to maintain ongoing 
engagement, sharing of information and data 
sharing. 

 Updating parents and carers at Dargavel 
Primary on progress and all reports to Council 
Boards and decision making in relation to 
immediate solutions to address capacity 
issues at Dargavel/ 

 Updating Bishopton Community Council on 
progress above. 

 Responding to media enquiries, requests for 
interview and ensuring the media were 
proactively updated on progress.  

 Ensuring the wider area stakeholders were 
kept up to date on progress – this includes 
community representatives, wider Parent 
Council groups and local and national 
politicians.  

 Maintaining updated information on the 
council website 

 Delivered a creative partnership with Glasgow 
School of Art and Dargavel Primary School to 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

support pupils design the interiors of the new 
modular classroom block. 
  

Deliver a revised comms and engagement strategy to 
coincide with the return to school period along with timing 
of key milestone points in relation to post independent 
review and moving towards confirmation of progress with 
BAE systems and moving more significantly into a delivery 
phase. This will ensure long term engagement process 
continues to build pro‐active and positive engagement to 
continue to re‐establish trust and confidence across the 
Dargavel community. 
 

August 
2023 

Head of 
Marketing 
and Comms 

Complete  The Dargavel communication and engagement 
strategy was reviewed following the publication 
of the Bowles Report. The strategy covers the 
development of long‐term solutions to increase 
primary and secondary capacity. The key aim has 
been to provide straightforward messaging and 
up to date sitreps to ensure publics (and council 
representatives) have the most up‐to‐date 
position and the complexity of the issue is 
explained in a simple and honest way. We 
committed from the outset to ensure those 
members of the community directly impacted 
(and their representatives) are first to hear about 
the steps being taken to deliver a solution and the 
decision‐making process involved. The strategy 
has been designed to:  
 Improve the flow and regularity of 

information to parents and carers and the 
wider Dargavel community, so they are first 
to hear about decisions impacting their 
community. Ensure parents and carers have 
access to all projection data available to the 
council. 

 Introduce direct communication channels 
with Dargavel residents, enabling all sections 
of the community to engage on matters that 
are important to them and making sure the 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

latest information is accessible and easy to 
find. 

 Provide residents with a feedback loop to 
enable them to ask questions of the council in 
relation to the development and have 
questions answered quickly. 

 Include the community in formal planning and 
design of a new primary school and high 
school extension. 
 

Activity delivered from October 2022 to present 
includes:  

 Planned and hosted 2 public meetings 
 Monthly updates to the council website 
 13 update letters issued to parents and 

carers at Dargavel Primary School and 
shared with community stakeholders. 

 3 proactive media updates and the 
handing of almost 50 media enquiries to 
ensure the council’s right of reply ‐ 
including arrangements for broadcast 
interviews.  

 Ongoing Elected Member briefings and 
MP/MSP briefings to ensure all political 
representatives are kept up to date on 
matters relating to the Dargavel 
Community. 

 Following publication of the Review, 
individual meetings took place with four 
local community representatives who 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

were interviewed for the Review to 
include next steps. Ongoing engagement 
continues with two representatives to 
provide a sounding board for 
communication and engagement. 

 August 4, the council’s senior team 

attended a Round Table Meeting with 
Bishopton Community to discuss 
education provision and leisure and 
recreation provision. 

 From August, introduced a new opt‐in 
community newsletter, promoted locally 
to encourage resident sign up. 

 Established the Park Mains Liaison Group, 
attended by the Parent Council Chairs of 
all Park Mains catchment primary schools, 
to ensure we can collectively plan the 
high school extension and effectively 
engage with the wider school. 

 Space Planning Activity for Dargavel 
Primary School 

 Preparation of communications plan to 
encourage community engagement 
(those directly impacted and those 
affected) with the forthcoming statutory 
consultation, to be launched in January. 
 

Establish a new parent council liaison group to provide a 
single PC forum (at the request of PC chairs) to provide a 

August 
2023 

Head of 
Education  

Complete  Group has been established and has met 
following school summer break with positive 
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Action 
 

Target 
Completion 

Responsible 
Officer 

RAG Status  Update 

streamlined opportunity for consistent engagement and 
communication with the whole PC community for all schools 
associated with Dargavel / Bishopton and PMHS and all 
feeder primaries. 
 

feedback from Parent Council Chairs with 
engagement to date. 

Establish regular opt‐in digital community newsletter to 
facilitate regular communication updates direct to 
interested members of the community. 
 

August 
2023 

Head of 
Marketing 
and Comms 

Complete  Take up of opt‐in digital channel newsletter is 
currently sitting at almost 400 and it is expected 
that this will continue to grow in the coming 
months as school delivery and design 
engagement commences more significantly.  
  

Establish and track key indicators of community sentiment. 
 
 
 
 

Ongoing  Head of 
Marketing 
and Comms 

Ongoing  Assessment of the range of indicators and metrics 
suggest an ongoing interest in Dargavel, albeit 
across the wider community this is settling 
through formalised engagement routes with 
constructive and positive discussion, focusing 
increasingly on the range of solutions proposed 
for delivery by the Council. There remain some 
ongoing aspects of concern expressed from some 
community representatives, and this will be 
addressed and supported through ongoing 
engagement and future consultation 
arrangements.  
 

Develop, deploy (at appropriate key points post formal 
consultation period) and evaluate a community pulse survey 
to assess and track community sentiment and view of 
ongoing handling and satisfaction with delivery of key 
interventions within the community. 
 

Expected 
April/May 
2024 

Head of 
Marketing 
and comms 

N/A at this 
stage 

Will be delivered following the statutory 
consultation in 2024. 
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