

To: Renfrewshire Community planning Partnership Board

On: 15 February 2017

Report by:

David Amos, Head of Policy and Commissioning, Renfrewshire Council

TITLE:

Renfrewshire Local Outcome Improvement Plan - Timeline Progress Update

1. Summary

- 1.1 Following agreement at the Renfrewshire Community Planning Partnership Board meeting on 7 December 2016, work has begun to develop the Renfrewshire Local Outcome Improvement Plan (LOIP) and Locality Plans for approval and publication by 1 October 2017.
- 1.2 Data analysis has been carried out to inform an initial set of community engagement meetings during February/March 2017. Initial engagement meetings have been scheduled to take place through Local Area Committees, the Community Councils Forum and other meetings of community groups.
- 1.3 Further survey and engagement work with communities will take place electronically throughout spring 2017, with public engagement events scheduled for June 2017.
- 1.4 Engagement with partners regarding strategic needs and transition to the new governance structures approved in December 2016 will take place through the remaining meetings of existing community planning partnership Boards in the first three months of 2017. The Partnership Board is invited to discuss the role that the Executive Group and Oversight Group wish to play in the development of the LOIP.
- 1.5 A separate session on strategic needs analysis for community planning partners will also be arranged for spring 2017.
- 1.6 The Local Outcome Improvement Plan and Locality Plans will be drafted over summer 2017, for approval in September and publication by 1 October 2017.

2. Recommendations

- 2.1 It is recommended that Renfrewshire Community Planning Partnership Board:
- (a) Agrees the timetable for development of the Local Outcome Improvement Plan and Locality Plans as outlined in section 4.1.
 - (b) Agrees that a progress update report on development of the Local Outcome Improvement Plan and Locality Action Plans be submitted to each meeting of the Community Planning Partnership Group/Executive Group until completion of the work by October 2017.

3. Background

- 3.1 Renfrewshire Community Planning Partnership Board previously received papers in June and December 2016 on the development of the Local Outcome Improvement Plan and associated Locality Plans.
- 3.2 Renfrewshire Community Planning Partnership Board agreed in December 2017 amendments to the governance arrangements for community planning in Renfrewshire in order to ensure that the Partnership has sound arrangements to develop and implement the Local Outcome Improvement Plan and Locality Plans. Next steps in the LOIP development process were set out at this point.
- 3.3 The Scottish Government published in December 2017 finalised guidance on Part 2 of the Community Empowerment (Scotland) Act 2015 in relation to the purpose of community planning and what is expected of partnerships. Further guidance was also issued in relation to the implementation of asset transfer legislation.

4. Renfrewshire Local Outcome Improvement Plan – Timeline Progress Update

- 4.1 Progress made in developing the LOIP timeline since the report to the Partnership Board in December is as follows:

Quarter	Milestone
Jan–Apr 2017	Initial data analysis completed January 2017 to inform initial community engagement. Community Planning Governance structures reported to all community planning partnership Boards and discussions to inform transition to new governance arrangements: 7Feb/30 March – Safer and Stronger 30 Jan/27 March – Greener 1 Feb/15 March –Forum For Empowering Communities 9 Feb/23 March – Children and Young people

	<p>8 March – Community Care, Health and Wellbeing 16 Feb/3 April – Jobs and Economy</p> <p>Initial engagement with Local Area Committees: 7 Feb – Renfrew and Gallowhill 9 Feb – Paisley North 14 Feb – Paisley South 16 Feb – Johnstone and the Villages 22 Feb – Houston, Crosslee, Linwood, Riverside and Erskine</p> <p>Initial Engagement with other Fora:</p> <p>26 January/9 March – Diversity Equality Alliance Renfrewshire 17 February – Seniors Forum Meeting 27 February – Renfrewshire Community Councils Forum 7 March – Renfrewshire Carers Event Social media and survey engagement activity Feb - May</p> <p>March (date tbc) – Strategy day with partners.</p>
May-Jun 2017	<p>First meetings of Renfrewshire Community Planning Partnership Oversight Group, Executive Group and first round of meetings of new thematic groups.</p> <p>Decision on Locality Plans – how many/which communities.</p> <p>June - Community engagement events (3/4)</p> <p>Begin drafting LOIP and Action Plans</p>
Jul-Sept 2017	<p>Finalise and agree the final version of the Local Outcome Improvement Plan/Locality Plans by September 2017.</p> <p>Publication of electronic version of Local Outcome Improvement Plan.</p>
Oct-Dec 2017	<p>Roll out implementation of the Local Outcome Improvement Plan and Locality Plans.</p> <p>Launch of print version of Local Outcome Improvement Plan/Locality Plan and engage with community and voluntary sector organisations on implementation.</p>