

RENFREWSHIRE COUNCIL

GREENER RENFREWSHIRE THEMATIC BOARD

ROLLING ACTION LOG

	Action is on track
	Areas for concern that will impact on completion date if not fixed.
	Action required to bring up to satisfactory level
	Past deadline date and action required.

KEY

Action No.	Action	Action Owner	Status	Expected Date of Completion	Actual Date of Closure	Update & Comments
GR.17.12.14(2) - Stalled Spaces	(a) The Board to identify and support relevant community groups across Renfrewshire to come forward with suitable projects to receive funding; and (b) A report/presentation to be submitted to a future meeting.	Lead Officer		Future meeting		GR.05.03.15 Report submitted and noted. GR.31.08.15(7) The applications were approved in principle with final details of level of award and content to be remitted to Lead Officer and Convener and the details to be submitted to the next meeting together with information on further award applications received. GR.09.11.15(9) The applications were approved in principle with final details of level of award and content to be remitted to Lead Officer and Convener and the details to be submitted to the next meeting together with information on further award applications received. GR.01.02.16(5) The applications from Erskine Music & Media and the STAR project were approved in principle with final details of level of award and content remitted to Lead Office and Convener and the details to be submitted to the next meeting together with information on further award applications received. GR.01.04.16(4(a)) (a) The Board had now allocated its total funding budget of £20,000 to nine projects across Renfrewshire to fund a range of projects in growing and planting, live music, art, and filming and further reports on the progress of the projects funded by Stalled Spaces Scotland would be submitted to future meetings of the Board.
GR.17.12.14(6) - Building Greener/Safer Communities	(a) Relevant partners in the Community Safety Partnership to work up proposed options for submission to the National programme; and (b) Further reports on progress to be brought to subsequent meetings of the Board.			Future meeting		GR.05.03.15(5) Progress update noted.

Action No.	Action	Action Owner	Status	Expected Date of Completion	Actual Date of Closure	Update & Comments
GR.01.02.16(3)	Active Travel Plans Across Renfrewshire Agreed that this action be taken forward by the Greener Transport Sub-Group with resource implications also to be explored with the Chief Executive's Service.					GR.01.02.16(6) – Multi-Agency Approach Further reports on progress to be brought to subsequent meetings of the Board.
GR.01.02.16(5)	GREENER RENFREWSHIRE SUB-GROUPS - PROGRESS AND KEY ACHIEVEMENTS AND CHALLENGES - That the performance scorecards for each of the Sub-Groups would be submitted to the next meeting of the board, with revised targets, where appropriate; - That a report be submitted to the next meeting of the Board relative to the Greener Housing Sub-Group which would include an updated action plan and a summary of the progress made.	Lead Officer			01.04.16	Gr.01.04.16 (3) (a) Housing Sub-Group and the Carbon Management and Waste Reduction Sub-Group to be merged to form one Sub-Group under the priority of Carbon Management; and (b) The strategic priorities which had been agreed within the Greener Transport Sub-Group and Greener Communities Sub-Group action plans be noted.
GR.01.02.16(5)	RENFREWHSIRE'S LOCAL AIR QUALITY MANAGEMENT 2015 - UPDATING AND SCREENING ASSESSMENT AND DETAILED ASSESSMENTS FOR JOHNSTONE, RENFREW AND MONTGOMERY ROAD, PAISLEY That a further report would be brought back to a future meeting of the Board incorporating comments from the Environment Policy Board.	Lead Officer				