

RENFREWSHIRE COUNCIL JOBS & THE ECONOMY THEMATIC BOARD ROLLING ACTION LOG

 Action is on track  Areas for concern that will impact on completion date if not fixed.  Action required to bring up to satisfactory level  Past deadline date and action required. KEY					Update & Comments	
Action No.	Action	Action Owner	Status	Expected Date of Completion	Actual Date of Closure	
J&E.27.03.13(1.5ii)	Determine Targets	All Partners		June 2014		<u>J&E.29.05.14(3(a))</u> Partners were asked to provide the missing information on the action plan relating to milestones/targets as soon as possible. <u>22/8/14</u> Partners were asked to complete timescales and update progress on action plan and return for discussion at meeting on 5/9/14 <u>04.02.15 – CPP Board Meeting</u> CPP Board noted the progress made in the delivery of the objectives of the Jobs and Economy Thematic Board in 2014 and agreed that further consideration be given to the performance targets and that this be delegated to the Jobs and Economy Thematic Board and reported to a future meeting of the Partnership Board. <u>J&E.11.06.15</u> A report to be submitted to a future meeting of the Jobs & Economy Thematic Board seeking approval for a range of new targets that would guide the ongoing work of the Partnership and the objective to grow and develop the economy of Renfrewshire.
J&E.21.08.13 J&E.05.09.14(6)	Key Statistics for Renfrewshire SE to submit a further statistical report to a future meeting of the Board and include more detail and a Scottish comparison. <u>City Deal</u> development session be held at the next meeting of the Board to look at targets and prioritisation of outcomes	ES		27.06.14		<u>J&E.09.01.14(3)</u> SE to come back with report at June meeting. <u>J&E.29.05.14</u> Interim report to be submitted at meeting on 29th May and full report to meeting in September. 20/8/14 At present no area profile for Renfrewshire has been created. <u>19.12.14</u> Development Session held at Abercorn Conference Centre. <u>J&E.12.03.15(4)</u> Report to be submitted to June 2015 meeting. <u>J&E.16.06.15(7)</u> Update report for noting. <u>J&E.21.08.13</u> Arrange for hour overlap with Children & Young People TB once action plans have been formulated. <u>J&E.10.10.13(3)</u> Agreed that a joint meeting would not take place until Children & Young People Action Plan established. <u>J&E.09.01.14(3)</u> M Crearie & R Naylor to meet April 2014.
J&E.27.03.13(2.3iii) J&E.09.01.14(6)	Consideration be given to holding a joint meeting with Children & Young People Board in the future to discuss topics such as School Leaver Destination Returns	Lead Officer/ RN		Future meeting		

Action No.	Action	Action Owner	Status	Expected Date of Completion	Actual Date of Closure	Update & Comments
J&E.09.01.14(7)	Development of Community Transport Engage to organise meeting with relevant partners to look at setting up working group with view to conducting feasibility study and report back to a future meeting	Forum/ Engage/r relevant partners		Future meeting		<u>February 2014</u> Engage currently identifying attendees in order to schedule a meeting regarding community transport development. Update will be provided at meeting on 6 th March. <u>March 2014</u> Meeting held on 6 March. Participants included Strathclyde Partnership For Transport, Renfrewshire Council, Glasgow Airport, Engage Renfrewshire and a member of Renfrewshire Forum For Empowering Communities. Agreed to identify third sector organisations interested in leading community transport in Renfrewshire. The next phase of work would be seeking agreement to commission a feasibility study on the operation of community transport. <u>J&E.05.09.14(8b(i))</u> The Greener Thematic Board Transport Sub-Group had its first meeting in August and part of the discussion centered around Community Transport. A feasibility study to be undertaken. <u>J&E.12.03.15(2)</u> SPT are currently in discussions with a third sector organisation in Renfrewshire regarding taking on management of a 16-seater bus resourced from SPT as a community transport asset. J&E.16.06.15 Agreed that action to be removed from action log as Greener Renfrewshire Thematic Board taking this forward.
J&E.29.05.14(3(a))	Progress on Action Plan Principal of UWS be invited to a future meeting.	UWS				
J&E.29.05.14(3(c))	<u>Strategic Sub Groups</u> i) That a strategic sub group be set up to look at local provision, unemployment trends and issues/barriers with WCS leading the Sub-Group; and ii) RCoC, SE and RC investigate the possibility of establishing an Expo Partnership Sub Group and report back to the next meeting.	WCS RCoC/ SE/RC				<u>05.09.14(4)</u> First meeting of group was held in June. They are looking to gather information for SDS syllabus. <u>J&E.12.03.15(2)</u> Progress report to be submitted to June 2015 meeting. <u>05.09.14(5)</u> First meeting of group has taken place. Chamber to prepare information for Invest website. <u>J&E.12.03.15(2)</u> Expo Ren Voyager Pilot - small teams of UWS international marketing students to carry out research for local Renfrewshire firms seeking to grow their business overseas. Pilot will cease June 2015 with evaluation thereafter. <u>J&E.16.06.15(5)</u> Group have produced an employability prospectus. The Local Employability Partnership to develop any actions relating to barriers to employment. <u>J&E.16.06.15(9)</u> Voyager Project successful partnership initiative. Evaluation report to be submitted to future meeting.
J&E.05.09.14(8)	Scottish Enterprise Local Activity Report For Renfrewshire 2013-2014 A copy of the bi-annual report to be circulated to members when it becomes available	SE				

Action No.	Action	Action Owner	Status	Expected Date of Completion	Actual Date of Closure	Update & Comments
J&E.12.03.15(5)	Eu Funding For Renfrewshire 2015/20 – Agreement On Funding Proposals For The Renfrewshire CPP area – further updates on the activities to be delivered by WCS to be developed and brought to future meeting.	WCS		Future meeting		<u>J&E.16.06.15(6)</u> Further report to be submitted to the Board once the final allocation and delivery confirmed.
J&E.12.03.15(6)	IIQ - a sub-group of officers to progress the activities required to ensure that the wider economic potential from the IIQ is realised.	FC/BD/ RN		Future meeting		<u>J&E.11.06.16</u> Sub-group met in May and further meetings and updates were planned.