
To: COMMUNITIES, HOUSING & PLANNING POLICY BOARD

On: 13 MARCH 2018

Report by: Director of Finance and Resources

Heading: Capital Budget Monitoring Report

1. Summary

1.1 Capital expenditure to 5th January 2018 totals £6.816m compared to anticipated expenditure of £6.860m for this time of year. This results in an under-spend position of £0.044m for those services reporting to this board, and is summarised in the table below:

Division	Current Reported Position	% Variance	Previously Reported Position	% Variance
Housing (HRA)	£0.006m <i>u/spend</i>	0% <i>u/spend</i>	£0.025m <i>u/spend</i>	1% <i>u/spend</i>
Housing (PSHG)	£0.020m <i>u/spend</i>	3% <i>u/spend</i>	£0.000m	0%
Development & Housing Services	£0.018m <i>u/spend</i>	10% <i>u/spend</i>	£0.005m <i>u/spend</i>	4% <i>u/spend</i>
Total	£0.044m <i>u/spend</i>	1% <i>u/spend</i>	£0.030m <i>u/spend</i>	1% <i>u/spend</i>

1.2 The expenditure total of £6.816m represents 54% of the resources available to fund the projects being reported to this board. Appendix 1 provides further information on the budget monitoring position of the projects within the remit of this board.

2. **Recommendations**

- 2.1 It is recommended that Members note this report.
-

3. **Background**

- 3.1 This report has been prepared by the Director of Finance and Resources in conjunction with the Chief Executive and the Director of Development & Housing Services.
- 3.2 This capital budget monitoring report details the performance of the Capital Programme to 5th January 2018, and is based on the Housing Capital Investment Plan which was approved by council on 23rd February 2017 and the Private Sector Housing Investment Programme approved by the board on 14th March 2017, adjusted for movements since its approval.
-

4. **Budget Changes**

- 4.1 Since the last report there have been no budget changes.

Implications of the Report

1. **Financial** – The programme will be continually monitored, in conjunction with other programmes, to ensure that the available resources are fully utilised and that approved limits are achieved.
2. **HR & Organisational Development** – none.
3. **Community Planning** –

Creating a sustainable Renfrewshire for all to enjoy – Capital investment in new and existing assets will ensure Renfrewshire is more energy efficient.
4. **Legal** – none.
5. **Property/Assets** – none.
6. **Information Technology** – none.
7. **Equality & Human Rights** – The Recommendations contained within this report have been assessed in relation to their impact on equalities and human rights. No negative impacts on equality groups or potential for infringement of individuals' human rights have been identified arising from the recommendations contained in the report because it is for noting only. If required following implementation, the actual impact of the recommendations and the mitigating actions will be reviewed and monitored, and the results of the assessment will be.
8. **Health & Safety** – none.
9. **Procurement** – none.
10. **Risk** – none.
11. **Privacy Impact** – none.
12. **Cosla Policy Position** – none.

List of Background Papers

- (a). Capital Investment Programme 2017/18 & 2018/19 – Council, 23rd February 2017.
- (b). Housing Revenue Account Budget and Rent Levels 2017/18 and Housing Capital Investment Plan 2017/18 to 2019/20 – Council, 23rd February 2017.

The contact officers within the service are:

- Geoff Borland, Extension 4786
- Louise Feely, Extension 6049
- Ian MacKinnon, Extension 5842
- Fraser Carlin, Extension 7933

Author: *Geoff Borland, Principal Accountant, 0141 618 4786, geoffrey.borland@renfrewshire.gov.uk.*

Communities, Housing & Planning - Appendix 1

RENFREWSHIRE COUNCIL

CAPITAL INVESTMENT STRATEGY - NON-HOUSING SERVICES

BUDGET MONITORING REPORT

BOARD: COMMUNITIES, HOUSING & PLANNING

Project Title	Approved Programme @23/02/17	Current Programme MR 10	Year To Date Budget to 05-Jan-18	Cash Spent to 05-Jan-18	Variance to 05-Jan-18	% Variance	Cash to be Spent by 31-Mar-18	% Cash Spent
HOUSING(HRA)								
Improvements To Existing Properties	9,685	6,829	3,180	3,119	61	2%	3,710	46%
Regeneration	4,390	417	70	69	1	1%	348	17%
Other Assets	2,025	2,255	1,412	1,427	-15	-1%	828	63%
Non Property Expenditure	10	41	18	18	0	0%	23	44%
Council House New Build	1,840	5	0	0	0	0%	5	0%
Professional Fees	1,945	1,700	1,300	1,341	-41	-3%	359	79%
Future Years Allowances	0	0	0	0	0	0%	0	-
Total Housing(HRA) Programme	19,895	11,247	5,980	5,974	6	0%	5,273	53%
HOUSING(PSHG)								
Private Sector Housing Grant Programme	2,500	1,115	708	688	20	3%	427	62%
Total Housing(PSHG) Programme	2,500	1,115	708	688	20	3%	427	62%
DEVELOPMENT & HOUSING SERVICES(THI/LGAN)								
Townscape Heritage CARS 2	2,810	291	115	116	-1	-1%	175	40%
Local Green Area Networks Projects	39	72	57	38	19	33%	34	53%
Total Development & Housing(THI/LGAN)	2,849	363	172	154	18	10%	209	42%
TOTAL COMMUNITIES, HOUSING & PLANNING BOARD	25,244	12,725	6,860	6,816	44	1%	5,909	54%