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KEY  INFORMATION 
 
Ward  
 
10 Houston, Crosslee and 
Linwood 
 
 
Applicant 
 
BDW Trading Limited  
7 Buchanan Gate, 
Business Park 
Cumbernauld Road 
Glasgow 
G33 6FB 
 
Registered: 10/01/2018 
 
 
 
 
 
 

RECOMMENDATION 
 
Grant subject to 
conditions. 
 
 
 
 
 
 

 

 

 

 

 
 
 
 
 
 
 

Report by Director of Development and Housing Services 
 
PROPOSAL: SECTION 42 APPLICATION TO VARY CONDITION 
4 (IMPLEMENTATION OF IMPROVEMENTS WORKS AT 
BARROCHAN INTERCHANGE) OF PLANNING PERMISSION 
17/0320/PP RELATING TO THE ERECTION OF RESIDENTIAL 
DEVELOPMENT 
 
LOCATION: FORMER MERCHISTON HOSPITAL, BRIDGE OF 
WEIR ROAD, BROOKFIELD, JOHNSTONE 
 
APPLICATION FOR: FULL PLANNING PERMISSION 

 
© Crown Copyright and database right 2013.  All rights reserved. Ordnance Survey Licence number 
100023417.  
 
 
 

SUMMARY OF REPORT 
 

• The proposals accord with the Renfrewshire Local Development Plan; 
within which the site is included in Policy P3 ‘Additional Housing Sites’ to 
contribute to Renfrewshire’s Housing Land Supply. 
 

• There have been thirteen letters of objection relating to the disruption 
caused by the earlier road works; that the works should be completed 
before houses are occupied; and that the occupation of houses would 
impact on the road network. 

 
• There have been no objections, subject to conditions, from the various 

statutory consultees. 
 
 

 

Fraser Carlin 
Head of Planning and 
Housing 

Agenda Item A4 
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Description 
This is a Section 42 application which 
seeks to vary condition 4 of planning 
permission 17/0320/PP which is for the 
erection of a residential development 
comprising 44 dwellinghouses with 
associated infrastructure and landscaping 
(variation to the layout approved under 
application 15/0731/PP) on the site of the 
former Merchiston Hosiptal, Bridge of Weir 
Road, Brookfield.  
 
Condition 4 relates to the implementation 
of infrastructure improvement works at the 
Barrochan Interchange which is 
approximately 400m to the south of the 
site. The improvement works specified in 
the approved drawings relate to widening 
of the northern approach road to the 
Barrochan Interchange to improve the flow 
of traffic onto the A737. The wording of 
the condition is as follows: 
 
That prior to the occupation of any 
dwellinghouse hereby approved, the 
Barrochan Interchange and Pedestrian 
Crossing improvement works as generally 
illustrated in approved Dougall Baillie 
Associates drawing numbers 15179/SK/02 
and 15179/SK/03 shall be implemented to 
the satisfaction of the Planning Authority 
in consultation with Transport Scotland. 
 
Reason - to minimise interference with the 
safety and free flow of traffic on the trunk 
road. 
   
The application seeks to vary the condition 
to allow for the occupation of 25 
dwellinghouses prior to the 
implementation of the improvement works. 
The applicant has advised that the works 
will commence between April and May 
2018, with a programmed duration of 12 
weeks including the application for 
permits. It should be noted that the 
applicant originally sought for the 
occupation of 44 dwellinghouses prior to 
the implementation of the improvement 
works.  
 

It should also be noted that application 
18/0021/PP also seeks to vary the same 
condition attached to planning permission 
17/0320/PP, again to allow for the 
occupation of 25 dwellinghouses prior to 
implementation of the improvement works. 
The applications cumulatively would 
therefore allow for 50 occupations in total 
across the site as a whole. 
 
History 
18/0021/PP - Variation of condition 7 
(implementation of improvement works at 
Barrochan Interchange) of planning 
permission 15/0731/PP. Application yet to 
be determined.  
 
17/0337/PP - Erection of 24 
dwellinghouses with associated 
infrastructure and landscaping 
(amendment to planning consent 
15/0731/PP).Granted subject to conditions 
14/09/2017. 
 
17/0320/PP - Erection of 44 
dwellinghouses with associated 
infrastructure and landscaping 
(amendment to planning consent 
15/0731/PP).Granted subject to conditions 
14/09/2017. 
 
15/0731/PP - Erection of residential 
development comprising 267 
dwellinghouses with associated access, 
infrastructure and landscaping. Granted 
subject to conditions 27/01/2016. 
 
15/0444/EO - Request for Screening 
Opinion as to whether an Environmental 
Assessment is necessary for residential 
development with associated access, 
infrastructure and landscaping. 
Environmental Assessment not Required 
23/06/2015. 
 
15/0432/NO - Erection of residential 
development with associated access, 
infrastructure and landscaping. Accepted 
17/06/2015. 
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12/0875/DD - Demolition of vacant 
buildings. Permitted Development 
19/02/2013. 
 
 
Policy and Material 
Considerations 
Development Plan 
 
Adopted Renfrewshire Local Development 
Plan August 2014 
Policy P3 - Additional Housing Sites 
Policy I1 - Connecting Places 
Policy I3 - Potential Transport 
Improvements 
Policy I5 - Flooding and Drainage 
 
New Development Supplementary 
Guidance 
Places Development Criteria 
Places Checklist 
Open Space Provision in New 
Developments 
Infrastructure Development Criteria 
Connecting Places 
Flooding and Drainage 
 
Material considerations 
Renfrewshire's Places Residential Design 
Guide 
Scottish Government publications on 
Designing Streets and Designing Places 
 
Planning legislation requires that planning 
decisions are made in accordance with the 
Development Plan unless material 
considerations indicate otherwise. 
 
Publicity 
Initial neighbour notification has been 
carried out in accordance with legislation. 
In addition, the application was advertised 
in the Paisley and Renfrewshire Gazette 
for the purposes of neighbour notification, 
with an expiry date for representations of 
the 14th February.   
 
Objections/ 
Representations 
Thirteen letters of representation have 
been received. The points raised in the 

letters can be summarised as follows: 
road works already undertaken were 
mismanaged and have caused excessive 
disruption to adjacent communities the 
extent of which should be fully 
established; works should have been 
completed prior to occupation of houses; if 
market changes then works may never be 
undertaken, and local communities will 
face further disruption; existing 
infrastructure cannot cope with increase in 
traffic associated with further 94 
occupations; works should be undertaken 
at night; Barrochan Road is no longer fit 
for purpose; no further applications should 
be approved until infrastructure upgrades 
have been completed; the 12 week 
programme of works is excessive; the 
Council must assess the implications of 
traffic control at the Barrochan 
Interchange; condition should be attached 
to ensure that delays caused by the 
proposed road improvements are 
minimised; priorities at Deafhillock 
Roundabout do not favour traffic from 
Houston.   
 
Consultations 
Transport Scotland - No objection. 
 
The Director of Environment and 
Communities (Roads) - No objection. 
 
Houston Community Council - Object 
on the following grounds: (i) Additional 
traffic generated by 94 new households 
would cause significant and unnecessary 
disruption; (ii) The residents of Houston 
should not have to bear the consequences 
of poor project management by the 
developer; (iii) The 12 week programme of 
works is excessive and should be 
rejected. The work should be undertaken 
more quickly and at night. 
 
Linwood Community Council - Object 
on the following grounds: (i) The 12 week 
programme of works is excessive; (ii) The 
works already undertaken at the site have 
led to inconvenience for residents in 
Linwood and delays to public transport; 
(iii) The works should take place 
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overnight; (iv) The occupation of 94 
dwellings must be weighed up against the 
inconvenience to local residents.       
 
Summary of Main Issues 
Environmental Statement - N/A 
 
Appropriate Assessment - N/A 
 
Design and Access Statement - N/A 
 
Pre-Application Consultation Report - N/A 
 
Planning Obligation Summary - N/A 
 
Scottish Ministers Direction - N/A 
 
Environmental Impact 
Assessment 
The development was previously 
screened against the Town and Country 
Planning (Environmental Impact 
Assessment) (Scotland) Regulations 2011 
during the processing of application 
15/0731/PP in order to establish whether 
the development would require an 
Environmental Impact Assessment. It was 
determined that the proposed 
development would not have a significant 
environmental impact. An Environmental 
Impact Assessment was not therefore 
required. 
 
For the purposes of this application, the 
proposed development has again been 
screened against the 2011 Regulations. 
However, as the characteristics of the site 
and the development proposal have not 
changed in the intervening period, and no 
new environmental issues have been 
identified, it is again considered that an 
Environmental Impact Assessment is not 
required. 
 
Assessment 
This application has been submitted under 
Section 42 of the Town and Country 
Planning (Scotland) Act 1997. In this 
respect, the Council can only take into 
consideration the acceptability of any 
existing conditions, and is not entitled to 
re-consider the merits of the development 

proposal and whether or not it is 
acceptable in principle. The planning 
assessment will focus on the acceptability 
of the proposed changes to the conditions, 
and what impact they will have with regard 
to the implementation of the planning 
permission. Proposed conditions must 
also meet the tests set out under the 
terms of Circular 4/1998, namely that they 
must be necessary, relevant to planning, 
relevant to the development to be 
permitted, enforceable, precise and 
reasonable in all other aspects. 
 
The site of the former Merchiston Hospital 
was identified in the Adopted 
Renfrewshire Local Development Plan in 
2014 as a suitable residential opportunity. 
Subsequently, planning permission was 
granted in September 2017 for this part of 
the development for 44 houses subject to 
a condition requiring that roads works be 
completed before the houses were 
occupied. This condition was imposed to 
ensure that the road works were carried 
out as part of the finished development 
but it was not crucial that they be 
undertaken to accommodate a specific 
number of occupied houses. The 
programme of road works extended 
beyond the anticipated timescales as 
Barratts contractors encountered below 
ground services which were not expected. 
When these services were encountered 
Barratts contractors required to liaise with 
Scottish Water and could not complete 
their aspects of the works until Scottish 
Water had completed their involvement. 
The over-running of road works on public 
roads are not subject to planning control 
nor was there a planning remit to 
intervene.  
 
The main consideration in the assessment 
of this application is the acceptability of 
allowing 25 dwellinghouses (up to 50 in 
total when considered cumulatively with 
application 18/0023/PP) to be occupied 
prior to improvement works being 
implemented at the Barrochan 
Interchange. The applicant has sought to 
vary the condition as the programme of 
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infrastructure works has fallen behind the 
programmed completion of dwellings on 
the site. The delay in the programme of 
infrastructure works is due to the 
protracted nature of the works required to 
upgrade the Deafhillock roundabout which 
is the principal access into the 
development. 
 
The current wording of the condition would 
require completed dwellings to remain 
unoccupied until the Barrochan 
Interchange works are complete. However 
the applicant is entitled, under Section 42 
of The Town and Country Planning 
(Scotland) Act 1997, to make an 
application to vary the terms of the 
condition.  
 
Condition 4 was attached to the granting 
of planning permission  17/0320/PP 
following consultation with Transport 
Scotland. Transport Scotland have been 
consulted on the proposed variation of 
Condition 4, and have offered no 
objections to the revised wording with 
respect to the impact of the proposed 
variation on the trunk road network. The 
Director of Environment and Communities 
(Roads) has also offered no objections to 
the proposed variation with respect to 
traffic impact on the local road network. 
On this basis, I am satisfied that the 
occupation of 25 dwellinghouses will not 
have a detrimental on the flow of traffic on 
the trunk road and local road network 
surrounding the site.    
         
With regard to the comments from 
representees, Linwood Community 
Council and Houston Community Council, 
the disruption caused by the protracted 
nature of the works to upgrade the 
Deafhillock roundabout is acknowledged. 
The grant of planning permission for 
residential development on the site of the 
former Merchiston Hosiptal was 
conditional on a number of upgrades to 
the local road network, including those at 
the Barrochan Interchange. 
 

For the purposes of this application, only 
the acceptability of existing conditions can 
be considered. Condition 4 relates solely 
to the relationship between the 
implementation of improvement works at 
the Barrochan Interchange and the 
occupation of dwellings. It does not relate 
to the exact timing of the works, the 
duration, what time of day they are 
undertaken, or the management of traffic 
during the duration of the works. Further 
conditions relating to these matters cannot 
be imposed. The regulation of works 
taking place on the public road is 
managed through the Roads Construction 
Consent process and the Roads 
(Scotland) Act.  
 
The applicant has sought to vary condition 
4 to allow for 25 dwellings to be occupied 
prior to the infrastructure works at 
Barrochan Interchange being completed. 
Both Transport Scotland and the Director 
of Environment and Communities (Roads) 
have not objected to the proposed 
variation. I would therefore conclude that 
while the occupation of 25 dwellings on 
the site will result in a modest increase in 
traffic using the road network prior to the 
upgrade works at Barrochan being 
completed, it will not be such a material 
increase so as to have any significant or 
detrimental impact on the movement of 
traffic on both the local and trunk road 
network. The proposed variation should 
therefore be accepted.                
     
Recommendation and 
Reasons for Decision 
The proposal complies with the provisions 
of the Local Development Plan and the 
associated New Development 
Supplementary Guidance, and there have 
been no objections from statutory 
consultees. It is therefore recommended 
that planning permission should be 
granted subject to the varied condition 4, 
with all other conditions imposed as 
originally worded. 
 
 
 



Application Ref.  18/0023/PP                                                                                                

 

Renfrewshire Council Communities, Housing and Planning Policy Board Page 6 

 

Recommendation 
 
GRANT SUBJECT TO CONDITIONS 

 

Conditions & Reasons 
 
1. Reason for Decision 
The proposal accords with the provisions of 
the Development Plan and there were no 
material considerations which outweighed the 
presumption in favour of development 
according with the Development Plan. 
 
2. No development shall commence on site 
until written approval of: 
 
a) a Site Investigation report (characterising 
the nature and extent of any soil, water and 
gas contamination within the site); and, if 
remedial works are recommended therein; 
 
b) a Remediation Strategy and Implementation 
Plan identifying the proposed methods for 
implementing all remedial recommendations 
contained within the Site Investigation report 
 
prepared in accordance with current 
authoritative technical guidance, has been 
provided by the Planning Authority. 
 
Reason: To ensure that the site will be made 
suitable for its proposed use. 
 
3. That prior to the occupation of any 
residential unit within the development hereby 
approved; 
 
a) a Verification Report confirming completion 
of the works specified within the Remediation 
Strategy approved as part of Condition 2; 
 
b) if remediation works are not required but 
soils are to be imported to the site, a 
Verification Report confirming imported soils 
are suitable for use on the site 
 
shall be submitted to, and approved in writing 
by, the Planning Authority. 
 
Reason: To demonstrate that the works 
necessary to make the site suitable for use 
have been completed. 
 
4. That not more than 25 of the 
dwellinghouses hereby approved shall be 

occupied until the Barrochan Interchange 
improvement works as generally illustrated in 
approved Dougall Baillie Associates drawing 
number 15179/SK/02 have been implemented 
to the satisfaction of the Planning Authority in 
consultation with Transport Scotland. 
 
Reason - To minimise interference with the 
safety and free flow of traffic on the trunk road. 
 
5. That prior to the occupation of 
dwellinghouses situated in plots 300-302, 315-
317, 319, 320-327 and 341 as shown on 
approved drawing WS-09-20 Revision B, a 
verification report confirming installation of the 
mitigation measures detailed within Appendix 
3 of the approved Noise Impact Assessment 
R-7324-ST-RGM prepared by RMP including 
the installation of double glazing units with a 
minimum specification of 6mm glass/12mm air 
space/4mm glass to achieve a minimum noise 
reduction of Rw28, ventilation units with a 
minimum noise reduction of 34dB, and 1.8m 
high acoustic barriers where required shall be 
submitted to, and approved in writing by, the 
Planning Authority.  
 
Reason: To ensure that road traffic noise is 
suitably mitigated at these plots. 
 
6. That prior to the commencement of 
development on site, full details of the design 
and finish of all fences, walls and other means 
of enclosure to be erected on the site shall be 
submitted to, and approved in writing by, the 
Planning Authority. Only the approved details 
shall thereafter be implemented on site, and 
maintained in the agreed upon manner. 
 
Reason: These details have not yet been 
submitted. 
 
7. That prior to the commencement of 
development on site, full details and/or 
samples of the facing materials to be used on 
all external walls and roofs of the 
dwellinghouses hereby approved shall be 
submitted to, and approved in writing by, the 
Planning Authority. Thereafter only the 
approved materials shall be used in the 
development of the site. 
 
Reason: A full specification detailing finishing 
materials has not been submitted. 
 
8. That prior to the commencement of 
development on site, a specification detailing 
the design, scale and finish of all structures 
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and methods of enclosure, and the finish of all 
hard surfaces, to be formed at the bin store 
locations as shown on approved drawing WS-
09-20 Revision B shall be submitted to, and 
approved in writing by, the Planning Authority. 
The specification shall also detail the 
maintenance arrangements for such areas. 
Only the details thereafter approved shall be 
implemented on site, and maintained in the 
agreed upon manner. 
 
Reason: These details have yet to be 
submitted. 
 
9. That prior to the commencement of 
development on site, a scheme of 
landscaping, shall be submitted to, and 
approved in writing by, the Planning Authority; 
the scheme shall include:- (a) details of any 
earth moulding and hard landscaping, grass 
seeding and turfing; (b) a scheme of tree and 
shrub planting, incorporating details of the 
number, variety and size of trees and shrubs 
to be planted; (c) details of the phasing of 
these works; (d) details of the management 
and maintenance for all landscaped areas. 
 
The landscaping scheme shall thereafter be 
implemented on site in accordance with the 
approved phasing details, and maintained 
thereafter in accordance with the approved 
management and maintenance details.   
 
Reason:  In the interests of the visual amenity 
of the area.  
 
10. That prior to the commencement of 
development on site, full details and/or 
samples of the materials to be used for all hard 
surfaces within the development hereby 
approved shall be submitted to, and approved 
in writing by, the Planning Authority. Thereafter 
only the approved materials shall be used in 
the development of the site. 
 
Reason: A full specification detailing finishing 
materials has not been submitted. 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Local Government (Access to Information) Act 1985 - 
Background Papers: For further information or to inspect 
any letters of objection and other background papers, 
please contact David Bryce on 0141 618 7892. 

The site has been visited and the photographs archived. 


